

Project Time Performance Tracking



Format No. :
Rev. No. & Date. :

Year: _____ Project Manager _____ Sign _____

Project Name	Project Type	Estmiated Start	Estimated Finish	Estimated Days	Actual Start	Actual Finish	Actual Days	Variance (Days)
Project - A	Cost Reduction	January 4, 2015	March 4, 2015	59	January 10, 2015	March 25, 2015	74	15
Project - B	Control Management	January 18, 2015	February 21, 2015	34	January 18, 2015	February 28, 2015	41	7
Project - C	RM Planning	February 6, 2015	April 16, 2015	69	February 8, 2015	April 30, 2015	81	12
Project - D	Purchase Planning	February 24, 2015	April 25, 2015	60	February 24, 2015	May 12, 2015	77	17
Project - E	Re-Engineering	March 8, 2015	March 18, 2015	10	March 12, 2015	March 25, 2015	13	3
Project - F	Process Improvement	March 19, 2015	April 29, 2015	41	March 22, 2015	May 8, 2015	47	6
Project - G	New Plant Setup	April 10, 2015	May 12, 2015	32	April 13, 2015	May 30, 2015	47	15
Project - H	Mfg. Modification	April 18, 2015	June 22, 2015	65	April 20, 2015	July 5, 2015	76	11

